
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire ­ Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #7
Initial ­ PRP Oversight
Joliet Chemical Fire
C5PZ
Will County, IL 
Latitude: 41.5126201 Longitude: ­88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El­Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Thomas Casey, Will County Health
Adam Riegel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 11/1/2019 

Reporting Period: 10/10/2019 ­ 11/1/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number:

D.O. Number: Action Memo Date: 9/30/2019

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP­lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V­
W­20­C­001) dated October 9, 2019, which is available in the 'Documents' section of the project website.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Scrap metal removal was largely completed along removal of previously­staged liquid/solid wastes.
Contractors assessed all remaining tanks, drums and containers remaining at the facility in preparation for
processing (solidification) and/or removal by vacuum trucks.

2.1.2 Response Actions to Date
­ Previously­staged liquid and solid wastes removed (see Section 2.1.4);
­ Scrap metal removal (see Section 2.1.4);
­ Building and fire debris staging for transportation and disposal;
­ Chemical waste removal with preparation for shipment of remaining material; 
­ Confirmatory soil sampling on adjacent properties impacted areas which were previously excavated;
­ Perimeter and work­zone air monitoring during work activities; and
­ 24 hour security to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #V­W­20­C­001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity 
(total to
date)

Manifest # Treatment Disposal

Used Oil liquid
1900
gallons

90346 recovery
Turn Key Environmental,
Kankakee, IL

Debris solid
18.22
tons 

MPG­001 to
MPG­004

disposal
Envirosafe Services of Ohio, Inc.,
Oregon, OH

Oily
Sludge

sludge
400
gallons

6365153 disposal
Turn Key Environmental,
Kankakee, IL

Liquid
wastes

liquid
43,020
gallons 

various treatment
Water Integrated Treatment
Systems, LLC, Dolton, IL

 Metal solid 58 tons various  recycling All­American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
A draft proposal for removal of impacted soils from the soybean field was developed in coordination with the
property owner and submitted for input, review and comment on October 29, 2019. A draft proposal for
groundwater sampling was developed in coordination with the Will County Health Department and submitted
for input, review and comment on October 29, 2019. Once feedback is received, the work plans will be
incorporated in the Phase 2 Removal Work Plan.

2.2.1.2 Next Steps

The following activities will take place in the next reporting period:

­ Complete removal of all drums and tanks;
­ Restore adjacent property excavated areas with topsoil, seed and straw;
­ Construct containment area for non­pumpable material and commence solidification activity;
­ Pump out septic tank(s) and flush floor drains;
­ Remove impacted soils from soy bean field (pending approval of work plan by property owner); 
­ Sample drainage swale along I ­80;
­ Excavate and dispose of impacted soils around facility;
­ Clean concrete pad;
­ Sample surrounding potable wells in coordination with Will County Health Department; and
­ Initiate confirmatory soil sampling.

2.2.2 Issues
Heavy precipitation followed by a winter storm delayed scrap hauling activities. A storage tank was
mobilized to collect and stage contact water which was accumulating on the pad.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the project on
behalf of the PRP. A monthly progress report was submitted as required by the ASAOC on November 1,
2019. The monthly report is posted in the 'Documents' section of the project website.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA in conducting oversight of cleanup activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $35,000.00 $9,000.00 $26,000.00 74.29%

Intramural Costs

USEPA ­ Direct $10,000.00 $2,000.00 $8,000.00 80.00%

USEPA ­ InDirect $4,000.00 $1,000.00 $3,000.00 75.00%

Total Site Costs $49,000.00 $12,000.00 $37,000.00 75.51%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
A press release was issued by USEPA on October 21, 2019. There were no inquiries.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District

4. Personnel On Site

EPA: 1
START: 1
SECI: 2
Wortmann Borthers Excavation: 2
EnviroServe: 4
Turn­Key Environmental: 1
Homeland Protection Management: 1

Total: 12

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next PolRep will be issued in mid­November.

7. Situational Reference Materials

No information available at this time.
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See PolRep #1
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2.1 Operations Section

2.1.1 Narrative
Scrap metal removal was largely completed along removal of previously­staged liquid/solid wastes.
Contractors assessed all remaining tanks, drums and containers remaining at the facility in preparation for
processing (solidification) and/or removal by vacuum trucks.

2.1.2 Response Actions to Date
­ Previously­staged liquid and solid wastes removed (see Section 2.1.4);
­ Scrap metal removal (see Section 2.1.4);
­ Building and fire debris staging for transportation and disposal;
­ Chemical waste removal with preparation for shipment of remaining material; 
­ Confirmatory soil sampling on adjacent properties impacted areas which were previously excavated;
­ Perimeter and work­zone air monitoring during work activities; and
­ 24 hour security to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #V­W­20­C­001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity 
(total to
date)

Manifest # Treatment Disposal

Used Oil liquid
1900
gallons

90346 recovery
Turn Key Environmental,
Kankakee, IL

Debris solid
18.22
tons 

MPG­001 to
MPG­004

disposal
Envirosafe Services of Ohio, Inc.,
Oregon, OH

Oily
Sludge

sludge
400
gallons

6365153 disposal
Turn Key Environmental,
Kankakee, IL

Liquid
wastes

liquid
43,020
gallons 

various treatment
Water Integrated Treatment
Systems, LLC, Dolton, IL

 Metal solid 58 tons various  recycling All­American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
A draft proposal for removal of impacted soils from the soybean field was developed in coordination with the
property owner and submitted for input, review and comment on October 29, 2019. A draft proposal for
groundwater sampling was developed in coordination with the Will County Health Department and submitted
for input, review and comment on October 29, 2019. Once feedback is received, the work plans will be
incorporated in the Phase 2 Removal Work Plan.

2.2.1.2 Next Steps

The following activities will take place in the next reporting period:

­ Complete removal of all drums and tanks;
­ Restore adjacent property excavated areas with topsoil, seed and straw;
­ Construct containment area for non­pumpable material and commence solidification activity;
­ Pump out septic tank(s) and flush floor drains;
­ Remove impacted soils from soy bean field (pending approval of work plan by property owner); 
­ Sample drainage swale along I ­80;
­ Excavate and dispose of impacted soils around facility;
­ Clean concrete pad;
­ Sample surrounding potable wells in coordination with Will County Health Department; and
­ Initiate confirmatory soil sampling.

2.2.2 Issues
Heavy precipitation followed by a winter storm delayed scrap hauling activities. A storage tank was
mobilized to collect and stage contact water which was accumulating on the pad.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the project on
behalf of the PRP. A monthly progress report was submitted as required by the ASAOC on November 1,
2019. The monthly report is posted in the 'Documents' section of the project website.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA in conducting oversight of cleanup activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $35,000.00 $9,000.00 $26,000.00 74.29%

Intramural Costs

USEPA ­ Direct $10,000.00 $2,000.00 $8,000.00 80.00%

USEPA ­ InDirect $4,000.00 $1,000.00 $3,000.00 75.00%

Total Site Costs $49,000.00 $12,000.00 $37,000.00 75.51%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
A press release was issued by USEPA on October 21, 2019. There were no inquiries.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District

4. Personnel On Site

EPA: 1
START: 1
SECI: 2
Wortmann Borthers Excavation: 2
EnviroServe: 4
Turn­Key Environmental: 1
Homeland Protection Management: 1

Total: 12

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next PolRep will be issued in mid­November.

7. Situational Reference Materials

No information available at this time.
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­ Excavate and dispose of impacted soils around facility;
­ Clean concrete pad;
­ Sample surrounding potable wells in coordination with Will County Health Department; and
­ Initiate confirmatory soil sampling.

2.2.2 Issues
Heavy precipitation followed by a winter storm delayed scrap hauling activities. A storage tank was
mobilized to collect and stage contact water which was accumulating on the pad.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the project on
behalf of the PRP. A monthly progress report was submitted as required by the ASAOC on November 1,
2019. The monthly report is posted in the 'Documents' section of the project website.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA in conducting oversight of cleanup activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $35,000.00 $9,000.00 $26,000.00 74.29%

Intramural Costs

USEPA ­ Direct $10,000.00 $2,000.00 $8,000.00 80.00%

USEPA ­ InDirect $4,000.00 $1,000.00 $3,000.00 75.00%

Total Site Costs $49,000.00 $12,000.00 $37,000.00 75.51%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
A press release was issued by USEPA on October 21, 2019. There were no inquiries.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District

4. Personnel On Site

EPA: 1
START: 1
SECI: 2
Wortmann Borthers Excavation: 2
EnviroServe: 4
Turn­Key Environmental: 1
Homeland Protection Management: 1

Total: 12

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
MPGMPG Industries, Inc.
OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next PolRep will be issued in mid­November.

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/jolietchemicalfire









